GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Rural Water Supply & Sanitation - Revised Administrative Sanction for the work "Special repairs to CPWS Scheme to Maddikera & other habitations in Kurnool District, with an estimated cost of Rs.400.00 Lakhs sanctioned under NRDWP-O&M Grant and permission to utilize less tender amount for making final payment to the contractor – Accorded – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (RWS.II) DEPARTMENT

G.O.Rt.No.25

Dated:24.01.2023
Read the following:

1. G.O.Rt.No.851, PR & RD (RWS-II) Department, Dated:10.6.2010.
2. From the ENC, RWS & S, Vijayawada, Lr.No.AEE(D)/DEE-I/CE-II/Court Case/Maddikera/KNL/2022, Dated:25.11.2022

****

ORDER:

In the reference 1st read above, Government have accorded administrative sanction for the work "Special Repairs to CPWS Scheme to Maddikera & other habitations in Kurnool District, with an estimated cost of Rs.400.00 Lakhs" sanctioned under NRDWP-O&M Grant.

2. In the reference 2nd read above, the Engineer-in-Chief, Rural Water Supply & Sanitation, A.P. Vijayawada has requested the Government to accord permission to utilize less tender amount to make final payment to the contractor for the work "Special Repairs to CPWS Scheme to Maddikera & other habitations in Kurnool District, with an estimated cost of Rs.400.00 Lakhs, sanctioned under NRDWP-O&M Grant.

3. Government, after careful examination, hereby accord Revised Administrative Sanction (RAS) for an amount of Rs.416.23 Lakhs as against the original sanctioned of Rs.400.00 Lakhs for the work "Special Repairs to CPWS Scheme to Maddikera & other habitations" under NRDWP-O&M Grant in Kurnool District, subject to Department confirmation to the code provisions and effecting all statutory recoveries and also verifying the provision of Labour Cess, which the contractor has to bear as per rules in force and also securing the same to the Government and also permitted to utilize less tender amount to make final payment to the contractor.

4. The Engineer-in-Chief, Rural Water Supply & Sanitation, A.P. Vijayawada, shall take further necessary action as per rules in the matter.

5. This order issues with the concurrence of Finance Department vide U.O.Note No.FIN01-FMU0PC(PRRD)/148/2022-FMU-WORKS (1924227), Dated:23.12.2022.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Rural Water Supply & Sanitation, A.P., Vijayawada.
The Accountant General, Andhra Pradesh, Vijayawada.
The Sr. Deputy Accountant General (LBAA), O/o the A.G., A.P. Vijayawada.
The O.S.D to Hon'ble Deputy Chief Minister & Minister for PR&RD.
The Finance (FMU-WORKS) Department. Sent to Concerned Finance Dept on 2-2-23
The P.S. to the Principal Secretary to Government (PR&RD).
The Superintending Engineer, Rural Water Supply & Sanitation, Kurnool District.
SF/SC.

4 Cop. Rec. 25/1/23

//FORWARDED::BY ORDER//

SECTION OFFICER